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Appropriations pursuant to the rebuild Iowa infrastructure fund (“RIIF”) are 
generally subject to a requirement in section 8.57, Code of Iowa that on or before 
January 15 of each year agencies receiving RIIF appropriations report to the 
legislative services agency and the Department of Management the status of all 
projects completed or in progress.  The report must include a description of the 
project, the progress of work completed, the total estimated cost of the project, a 
list of all revenue sources being used to fund the project, the amount of funds 
expended, the amount of funds obligated, and the date the project was 
completed or an estimated completion date of the project, where applicable.   
 
Division I, section one, H.F. 648 (2011) appropriated $ 1,065,674 to the 
Department for the Blind for certain infrastructure purposes relating to air handler 
replacement, roof repairs, and a lateral water line replacement.  Pursuant to the 
requirement in numbered paragraph four, section 8A.302, Code of Iowa, the 
Department for the Blind transferred the appropriation to the Department of 
Administrative Services on November 3, 2011.  On December 6, 2011 a meeting 
among the Department for the Blind, Department of Administrative Services, and 
other interested parties reviewed the scope of work and plan for its completion.  
In addition to replacing a lateral water line serving the Department for the Blind at  
524 4th Street In Des Moines the scope of the project comprises: 
 Replace air handler units two, five, and six with new air handler unit two.  

o Provide new ductwork connections and fire dampers where new 
ductwork penetrates roof. 

o Provide new penthouse for AHU 2. 
o Rework existing roof framing to accommodate new AHU 2. 
o Provide new ductwork and VAV boxes within existing penthouse; 

tie into new AHU 2. 
o Provide translucent panels in existing penthouse where louvers are 

removed. 
 Clean existing ductwork (basement through 4th floor).  

Basement 
 Remove in Room 029 – west of shop for duct cleaning. 
 Replace ceiling in activity room; existing light fixtures and diffusers 

shall be reused. Provide new HWS and HWR piping above ceiling. 
First Floor 
 Remove designated ductwork and ext. wall louvers (west and south 

walls) above multi-purpose room 118. Clean existing duct to 
remain. Install new ceiling tile, grid and light fixtures. 

 Remove existing ceiling tile in offices 110, 111, 112, 113, 114, and 
storage 116 to perform duct cleaning – reinstall. 



 

 

Second Floor 
 Remove existing ceiling tile in rooms 219, 220, 222, and 223 to 

perform duct cleaning – reinstall. 
Third Floor 
 Remove portion of acoustical ceiling, grid and lighting in stacks 370 

to install new ductwork to tie into AHU 2. Remove abandoned 
chilled water piping. 

 Remove existing ceiling tile in offices 326, 327, 328, data 
communications 329, offices 331, 332, 333, 334, 335, walkway 
336, library stacks 360, library stacks 370, mechanical 371, and 
storage 372 to perform duct cleaning – reinstall as required. (some 
spaces are open structure). 

Fourth Floor 
 Remove designated ductwork above library stacks 460. Clean 

existing ducts to remain.  Install new roof over affected area. 
As of January 11, 2013 the water line replacement project has been 
accomplished.  The air handler replacement project and the roof repairs have 
been completed.  Duct cleaning referenced above was determined to be not 
necessary and was not done.  Punch list inspections are expected to be 
performed on January 18, 2013. The unencumbered balance in the appropriation 
as of December 31, 2012 was $ 34,728.96.  All other funds in the appropriation 
have been expended or encumbered.  The appropriation referenced above was 
the sole source of financing for all of the work indicated above.   
 


